

WEEKLY COURSE PROJECT REPORT

Course Code and Title: Programming for Cs

Project Title: Final Project

Team Number/Name: Team 3

Reporting Week: Week 2 **Period:** 3rd August to 11th August

Team Leader/Reporter: Nana Kojo

Submission Date: 8 / 12 / 2026

1. Weekly Objective and Progress Summary

Main objective for the week:

Build networkX graph, implement login and role based access control, implement auth with bcrypt hashing

Overall project completion: 9%

Summary of progress achieved:

Briefly state what the team planned, what was completed, and the most important outcome produced during the week.

We were able to create the networkX graph and integrate the data but weren't able to complete the other tasks

2. Meetings Held

Date and Time Duration/Mode Members Present Main Agenda Decisions and Outcomes

We had no meetings

3. Work Completed and Individual Contributions

Member	Assigned Task	Work Completed	Evidence/Output	Status
Nana Kojo	NetworkX graph	Network X graph	NetworkX script	Completed
Shawn	Implement login and role based access control			Ongoing
Ekow				Not started / Ongoing / Completed
Brian	Implement auth with bcrypt python hashing			Ongoing

```

# -----
# STEP 3: BUILD THE GRAPH
# -----

section("3. Building the graph")

G = nx.Graph()

for _, row in substations.iterrows():
    G.add_node(
        row['Substation ID'],
        name=row['Name'],
        region=row['Region'],
        voltage_kv=row['Voltage (kV)'],
        capacity_mva=row['Capacity (MVA)'],
        status=row['Status'],
        type=row['Type'],
    )

```

4. Work Process and Technical Activities

Methods, tools, and procedures used:

State how the work was performed, including software, hardware, algorithms, design methods, experiments, simulations, datasets, standards, or references used.

The code to build the networkX graph was written in visual studio code and the code was written in python

Testing, verification, or review conducted:

5. Challenges, Changes, and Corrective Actions

Challenge or Deviation Effect on Project Action Taken/Proposed Responsible Member

Most problems encountered were syntax errors and basic semantic errors.

6. Plan for the Next Week

Planned Task or Deliverable Responsible Member(s) Deadline Expected Evidence

Critical decision, resource, or lecturer support required:

Next thing to do is to complete unfinished task from week 1 and week 2 and also sort out our schedules before the next week

7. Team Accountability Declaration

We confirm that this report accurately represents the meetings, work completed, individual contributions, challenges, and evidence produced during the reporting week.

Team Leader: Nana Kojo **Date:** 8 / 12 / 2026

Team Members' Initials: NK, STP, BE, NE

Evidence repository/link: <https://github.com/Nana-Kojo801/cs-final-project>